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Submitted February 16,2016 

San Jacinto River Waste Pits Superfund Site 
USERA Region 6, CERCLA Docket No. 06-12-10 

Channelview, Texas 

This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, 
Texas, which became effective on May 17, 2010 (AOC). The ADC establishes the 
requirements for a Time Critical Removal Action (TCRA). The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC). This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project. Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the 
AOC. USEPA granted approval of this requested change on January 18, 2012. 

A. Summarv of Work Performed - Dates: January 2016-Februarv 2016 

The Respondents and Anchor QEA completed work on the following tasks: 

• Submitted TCRA Monthly Progress Report No. 048 on January 15, 2016. 
• In response to USEPA's request regarding the Operations, Monitoring, and 

Maintenance (OMM) Plan's provisions for handling of "catastrophic incidents," 
finalized and submitted a draft addendum to the OMM Plan on January 15, 2016. 

• Submitted TCRA Armored Cap Maintenance Completion Report on January 26, 
2016. 

• Met with USEPA on February 3 and February 9, 2016, to discuss potential 
additional modifications to the OMM Plan, and to discuss potential 
enhancements to the TCRA. 

• Began to evaluate potential additional enhancements to the TCRA armored cap. 

8. Summarv of Agency Communications 
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are 
summarized in the attached Table 1. 

9647045 
C. Summary of Sampling Results lllllllllll Hill III! Illl III l|ll 
None for this report. Illlll lilll lllll III! Illl II11 III III 

D. Problems. Delays, and Solutions - -
Removal Action Completion Report (RACR) 
Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the 
RACR. Prior to receiving the July 24 Letter, Respondents had not received the May 22 
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Letter in accordance with the requirements of the AOC. The subsequently emailed 
version of the May 22 Letter refers to USEPA's decision to disapprove the draft final 
RACR and issue the RACR in final form with revisions that USERA had requested be 
made in the RACR, but that Respondents had declined to make, for reasons detailed 
in correspondence with USERA dated March 8, 2012. On August 15, 2012, the 
Respondents received a copy of the final RACR in the form issued by USEPA. 
Pursuant to an email from USEPA's counsel dated August 10, 2012, USEPA extended the 
time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was for a period of 60 
days from the date on which Respondents and USEPA met to discuss this issue and 
issues related to stipulated penalties in general. That meeting took place on October 9, 
2012. On various occasions, USEPA has agreed to further extend the deadline. The 
most recent extension is until the date that is ten (10) days after EPA's issuance of its 
proposed plan for the Site for public comment. 

Notices of Violation 
Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, 
they submitted an additional notice of dispute to USEPA with respect to USEPA's Notice 
of Violation dated March 3, 2011, and certain statements contained in two other letters 
from USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated 
February 16, 2011, of their force majeure claim. They submitted a Notice of Dispute to 
USEPA on March 18, 2011, and made a supplemental submittal to USEPA on September 
9, 2011, in response to that letter. On August 11, 2011, Respondents received a letter 
from USEPA dated August 5, 2011, alleging non-compliance with deadlines contained in 
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5, 2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14, 2011, 
several weeks ahead of the original schedule for its substantial completion. 
Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that 
contains a list of potential violations based on previously issued NOVs. In addition, the 
July 24 Letter identifies a violation that is described as having been "identified in 
USEPA's Letter to Respondents dated May 22, 2012." Prior to receiving the July 24 
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend 
the time for Respondents to invoke dispute resolution with respect to the matters 
addressed in the May 22 Letter, as described in the Section of this Report regarding the 
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RACR. 

Access Issues 
USEPA had agreed to extend the deadline It had set for Respondents to obtain access 
from San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6,2011, 
USEPA's counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access. In an email dated October 7, 2011, SJRF's Vice-
President, Brian Darnell, stated that Respondents could access portions of the SJRF's 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property. Respondents 
reviewed those conditions and responded to Mr. Darnell's October 14, 2011 email, by 
email dated October 31, 2011, a copy of which was sent to USEPA. On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31, 2011 
email, and given that the Respondents do not currently anticipate a need for access to 
the SJRF's property, have deferred a response to the issues raised in the email. 
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF's property. USEPA had raised questions 
regarding a submission made by MIMC's counsel on September 30, 2011, regarding 
access issues with respect to the western boundary of the impoundments. Counsel for 

both of the Respondents have made submissions to USEPA in response. 

SJRF Operations 
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC. 
Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to 
Respondents' counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 
that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. 
Respondent's submitted correspondence dated March 8, 2012, to USEPA on the 
Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 
armored cap. The March 8, 2012 correspondence included Respondents' comments on 
the SJRF Draft SAP. On May 1, 2012, Respondents' counsel were informed by USEPA's 

. ANCHOR 



TCRA Monthly Report No. 049 
Submitted February 16,2016 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Channelview, Texas 

counsel that the SJRF Draft SAP remained under review by USEPA. On May 16, 2012, 
USEPA's counsel provided Respondents' counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the Texas Commission on Environmental Quality (TCEQ), and the Harris County Pollution 
Control Services Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA 
forwarded Respondents' Project Coordinator a copy of USEPA's June 12, 2012 
correspondence with the SJRF pursuant to which it transmitted to SJRF its comments on 
the SJRF Draft SAP. On September 17, 2012, USEPA forwarded to Respondents the 
Revised SJRF SAP. USEPA subsequently confirmed that the Respondents could submit 
comments on the Revised SJRF SAP. On January 2, 2013, Respondents submitted to 
USEPA, via email, their comments regarding the Revised SJRF SAP. Respondents intend 
to continue to work with USEPA on this issue. 

TCRA Cap Maintenance 
During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible 
geotextile was noted in discrete locations near the top of the western berm. The 
Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22, 2012, 
and collected survey data of these areas on July 23, 2012. Pursuant to the OMM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations. 

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair 
Plan by letter dated July 31, 2012 from Valmichael Leos. The Respondents' contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1, 2012, in accordance with the OMM Plan. Cap maintenance 
activities were performed August 1 and 2, 2012, and were completed on August 3, 2012. 
The TCRA Maintenance Completion Report was submitted to USEPA on August 27, 2012. 

In connection with approval of the TCRA Repair Plan on July 31, 2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap's design, construction, and current condition. Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31, 2012 letter from 
Valmichael Leos. On October 10, 2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents' Project Manager. A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter. Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
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making a formal written request for a meeting in a letter dated January 2, 2013. The 
meeting was held on January 16, 2013. As requested by USEPA and discussed during 
the January 16, 2013 meeting. Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction. By email dated 
April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design. 
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted 
additional follow-up technical questions to the Respondents via an email dated May 10, 
2013. The Respondents submitted a letter to USEPA on June 14, 2013, responding to 
the questions contained in the May 1 Letter and the May 10, 2013, email. 

On January 15, 2013, Mr. Leos of USEPA was notified verbally and by letter of a 
maintenance issue identified as part of the quarterly inspection of the TCRA cap 
required by the OMM Plan. Additional communications with Mr. Leos took place with 
respect to additional inspection activities and maintenance issues. In accordance with 
the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to 
USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The 
Respondents' contractor, USA Environment, LP, mobilized to the TCRA Site on January 
25, 2013 and completed the cap maintenance activity on January 31, 2013 and fence 
maintenance activity on February 6, 2013. The Respondents prepared a TCRA 

Maintenance Completion Report to document these activities and submitted the report 
to USEPA on February 15, 2013. 

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's 

assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled 
"Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits," and requested that Respondents prepare a work plan with respect 
to certain matters addressed in the Report. In response to USEPA's request. 
Respondents on November 27, 2013 prepared and submitted the TCRA Enhancement 
Work Plan. On January 10, 2014, USEPA approved the TCRA Enhancement Work Plan. 
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014. 

E. Projected Work for the Next 2 Months - February 2016-April 2016 
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 
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months: 

• Continue to work with USEPA, if necessary, to address impacts of the SJRF's 
operations. 

• Continue to work with USEPA, as necessary, on issues related to USEPA's May 22 
Letter and July 24 Letter. 

• Receive and analyze USEPA underwater inspection team notes/report regarding 
December 9 and 10, 2015 cap inspection. 

• Evaluate and propose to USEPA updates to the OMM Plan. 
• Evaluate and propose to USEPA additional enhancements to the TCRA armored 

cap. 

F. Schedule 
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10, 2011. The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAWP [Revised RAWP]), and includes "start" and "finish" dates for 
these materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP. 
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP. 

A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14, 2011. Respondents prepared the 
updated project construction schedule pursuant to USEPA's direction, and it further 
revised and updated the schedule presented and submitted to USEPA at a January 31, 
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed 
schedule was not approved and invited Respondents to request a meeting with USEPA if 
desired. A meeting with USEPA regarding the schedule took place on March 24, 2011, 
and based on that meeting, the Respondents did not submit a revised schedule. USEPA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011. Respondents note that the USEPA's August 5, 2011 letter (received by them 
on August 11, 2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule. As noted above. Respondents on September 9, 
2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
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deadlines. 

Table 2 presents a summary list of the major cap construction elements and their dates 
of completion. Please note that the tasks set out in Table 2 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
approved schedule is out of date. In addition, the material designations referred to 

below are based on the approved Revised RAWP, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule. 

Table 2 
Summary of Cap Construction Elements 

Task Date Completed 

Water-side geotextile placement May 16, 2011 

Water-side placement of Cap A material May 19, 2011 

Water-side placement of Cap C material May 13, 2011 

Water-side placement of Cap D material May 16, 2011 

Clearing and grubbing of Western Cell April 8, 2011 

Stabilization of Western Cell May 17, 2011 

Land-side granular fill placement in Western Cell May 24, 2011 

Land-side LLDPE placement in Western Cell June 1, 2011 

Land-side placement of Cap A material^ May 19, 2011 

Land-side placement of Cap B/C material June 24, 2011 

Land-side placement of Cap D material July 12, 2011 

On June 24, 2011, the more protective Cap B/C rock was placed In a small portion of the Western Cell In which Cap 

A rock was originally going to be placed to complete the work In this area. 

Prepared by: 
John P. Laplante /for/ 
David C. Keith, Project Coordinator 
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TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

11/1/2010 
Draft Final Removal Action Wort* Plan (RAWP) for 
Time Critical Removal Action 

11/8/2010 TCRA Work Plan Approval with Modifications 

11/1/2010 
Report on Respondents' best efforts to obtain 
access 

11/2/2010 Letter from B. Nann regarding access 

11/9/2010 
Memorandum - Review of Geomembrane 
Comments 

11/9/2010 
Email from B. Nann to Axe/lnglln requesting conference call on November 15, 2010 
reqardln'q TCRA access Issues 

11/11/2010 Draft Pre-constructlon Meetinq Agenda 

11/11/2010 
Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action 

11/12/2010 Letter to EPA regarding access 

11/15/2010 
Conference call witti EPA B. Nann regarding 
access 

Conference call to discuss the technical memorandum 
about water access versus land access to the TCRA Site. 
B. Nann stated that RAWP approval occumed 11/8/2010 

11/15/2010 
TCRA Weekly Progress Report 001 email from J. 
Laplante to V. Laos and five tiard copies 

11/16/2010 
Marine Access memo email from D. Keltti to 
USEPA C. Sanchez 

Email to USEPA technical team regarding Issues related 
to water-onlv access to the TCRA site 

11/16/2010 
Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access bv water 

11/17/2010 
Teleconference between D. Keith and C. Sanchez 
and V. Laos to discuss the 11/18 technical 
meeting at USEPA regarding site access 

11/17/2010 
Email from B, Nann to Respondents and TxDOT regarding meeting In Dallas on 
access Issues 

11/17/2010 
Email from IP counsel to B. Nann transmitting 
draft TxDOT license agreement 

11/17/2010 
Emails from IP and MIMC counsel to B. Nann 
regarding meeting with Sam Coleman regarding 
access 

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access Issues. Meeting took place 
11/18/2010. 

11/18/2010 
Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate 

* 

11/22/2010 
TCRA Weekly Progress Report 002 email from J. 
Laplante to V. Laos and 5 hard copies 

11/22/2010 
Financial assurance submission by IP with respect 
to the revised TCRA financial assurance amount 

11/23/2010 
Submitted Notice of Start of Construction letter to 
USEPA 

11/23/2010 

Prepared and submitted Request for State 
Historic Preservation Officer Consultation Form 
and supplemental Information to Mark Wolfe, 
State Historic Preservation Officer 

11/29/2010 
TCRA Weekly Progress Report 003 email from 
W. Meats to V. Leos and 5 hard copies 

11/30/2010 
Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ, with 
copv to V. Leos 

11/30/2010 
Preliminary (unvalldated) Big Star property 
chemistry data submitted to V. Leos by D. Keith 
via email 
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Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
sampling 

11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the 
Big Star sampling results 

11/30/2010 
Submitted proposed road license agreement witti 
TxDOT, signed by Respondents' counsel, to B. 
Nann of USEPA 

11/30/2010 

Submitted letter to EPA describing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access 

12/3/2010 

12/1/2010 

Email from MIMC's counsel on behalf of 
Respondents to B. Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample 
results 

12/1/2010 
Email to V. Leos from Project Coordinator 
updating Big Star soil sampling data 

12/2/2010 
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big Star's sample results and scheduling of conference call to discuss access 
issues 

/ 

12/2/2010 
Email from IP Counsel on behalf of Respondents' 
to B. Nann and S, Coleman regarding obstacles 
to obtaining access from Big Star and TxDOT 

12/3/2010 

12^/2010 Email from B. Nann to Respondents' counsel and S. Coleman responding to 
Respondents' December 2,2010 email regarding obstacles to obtaining access 

12/3/2010 
Email from IP counsel on behalf of Respondents' 
to 8. Nann and S. Coleman responding to EPA's 
December 3,2010 email regarding access Issues 

12/3/2010 
Letter from USEPA responding to Respondents' November 30,2010 letter 
regarding best efforts, denying extension of time to obtain access 

12/6/2010 
TCRA Weekly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies 

12/6/2010 
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP 

12/6/2010 
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement 

12/6/2010 
Email from B. Nann to Respondents' counsel regarding van der Horst access 
agreement 

12/6/2010 
Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement 

12/6/2010 
Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues 

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7. 2010 

12/6/2010 
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding proposed Big Star lease 
terms 

12/6/2010 
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding signed access agreement 
with Big Star for Installation of Phase II fencing 

12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown 
area 
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Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

12/7/2010 
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease 

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attomey 

12/7/2010 
Email from B. Nann regarding status of proposed TxDOT access agreement 
language 

12/7/2010 
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement 

12/7/2010 
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding status of her conversation 
with Big Star counsel 

12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status 

12/8/2010 
Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star 
access Issues 

12/8/2010 
Email to Big Star counsel and B. Nann from IP 
counsel on behalf of Respondehts' regarding 
status of lease 

12/8/2010 
Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT 

12/8/2010 
Email from IP counsel to tJSEPA counsel for van 
der Horst site regarding access agreement with 
TxDOT 

12/9/2010 
Email from A. Shafer (MIMC) to V. Laos and S. 
Tzhone requesting guidance regarding sign size 

12/9/2010 
Email from USEPA V. Leos with a copy of USEPA Pollutloh Report (POLREP) for 
the TCRA 

12/10/2010 
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access Issues 

12/10/2010 

Email to B. Nann from IP counsel on behalf of 
Respondents' asking If B. Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel 

12/10/2010 
Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP 

12/13/2010 
TCRA Weekly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies 

12/13/2010 
Email to B. Nann from IP counsel on behalf of 
Respohdents regarding status of Big Star and 
TxDOT access Issues 

12/15/2010 
Email to B. Nann from MIMC counsel on behalf of 
Respohdents regarding Big Star's position on 
lease 

12/16/2010 Email from B, Nann regarding Big Star's demand for a release of all claims 

12/17/2010 
Email to B. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and reauestlnq EPA's assistance 

12/17/2010 

Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access 
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Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

12/20/2010 
TCRA Weekly Progress Report 006 email from J. 
Laplante to V. Leos and 5ve tiard copies 

12/21/2010 

Emaii to B. Nann from iP counsei on betiaif of 
Respondents regarding iatest demand for fuii 
release from Big Star counsei and requesting 
oooortunitv to discuss same 

12/23/2010 Letter from USEPA V. Leos to Respondents regarding TxDOT access 

12/27/2010 
TCRA Weekly Progress Report 007 email from J. 
Laplante to V. Leos and five tiard copies 

••• 
12/27/2010 

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (ietter was not received by Respondents untii it was 
forwarded by USEPA's counsei on December 27 and originai sent by maii was not 
received untii December 30, 2010) 

12/30/2010 
Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as 
foiiowup to USEPA ietter dated 12/23/2010 

12/30/2010 

Letter to V. Leos of USEPA from MiMC counsel' 
on behalf of Respondents in response to USEPA's 
ietters dated 12/23/2010 and 12/30/2010 and 
initiai force majeure notice 

1/3/2011 
TCRA Weekiy Progress Report 008 emaii from J. 
Lapiante to V. Leos and five hard copies 

1/4/2011 
Emaii to USEPA from D. Shafer of MIMC 
regarding deiivery of TCRA financial assurance 
instruments to EPA on 11/19/2010 

1/4/2011 
Letter to V, Leos of USEPA from MIMC counsel 
regarding force majeure event 

1/4/2011 
Letter to V. Leos of USEPA from iP counsei 
joining in MiMC's ietter dated 1/4/2011 regarding 
force majeure event 

1/4/2011 

Memorandum to V. Leos of USEPA on the 
Evaiuation of the Potential Change in Water 
Surface Elevation Due to the Placement of the 
Capping Remedy 

1/4/2011 Letter to MiMC from V. Leos of USEPA regarding financial assurance 

1/5/2011 
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice 
of force majeure 
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Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

Undated 
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 8,2010 and upcoming scheduled work activities. The letter 
was received on 1/6/2011. 

1/6/2011 
Emaii to D. Shafer of MiMC from B. Wemer of USEPA regarding need for duplicates 
of TCRA financial assurance instruments 

1/6/2011 
Emaii from D. Sfiafer of MiMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011 

1/7/2011 Emaii from V. Leos of USEPA stating that representatives from Hamis County and 
TCEQ and himself would be visiting the Site on 1/7/2011 

1/10/2011 
TCRA Weekly Progress Report 009 emaii from J. 
Laplante to V. Leos and five hard copies 

1/12/2011 

Email to B. Nann of USEPA from MiMC's counsel 
on behalf of Respondents regarding TxDOT and 
Big Star access issues and Big Star's prospective 
status as a PRP 

1/13/2011 
Emaii from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 
emaii from MiMC's counsel) regarding TxDOT negotiations, alternative iaydown 
area, and Big Star's status as PRP 

1/13/2011 
Emaii from IP's counsel to B. Nann of USEPA 
responding to her 1/13/2011 emaii regarding 
TxDOT access negotiations 

1/14/2011 
Emaii from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 
emaii from IP's counsel regarding TxDOT access negotiations 

1/13/2011 
Emaii from B, Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
emaii from MiMC's counsel) addressing "ability to pay" issue for Big Star 

1/14/2011 Emaii from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation 

1/17/2011 
TCRA Weekly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies 

1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way 

1/19/2011 

Emaii from MiMC counsel on behalf of 
Respondents to B. Nann of USEPA responding to 
her emaii of 1/19/2011 regarding additional plans 
for TxDOT right-of-way 

1/19/2011 

Emaii from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V. Leos of USEPA 
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1) 
documentation. 

1/21/2011 
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter. -

1/24/2011 
TCRA Weekly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies. 

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC 

1/24/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter. 
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1/24/2011 
Email from V. Leos of USEPA to Respondents' Project Goordlnator regarding need 
to coordinate all communications through B. Nann of USEPA. 

1/25/2011 

Email from Respondents' Project Coordinator to 
V. Leos and B. Nann of USEPA regarding 
resolution of TxDOT access Issue and desire to 
meet with tJSEPA regarding project schedule. 

1/26/2011 
Coordinator to V. Leos and B. Nann of USEPA 
regarding desire to meet with USEPA to discuss 

1/28/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents' Project Goordlnator when he returns to his office. 

1/27/2011 
Email from V. Leos of USEPA to Respondents' Project Goordlnator stating 
willingness of himself and B. Nann of USEPA to meet to discuss schedule. 

1/27/2011 

Submitted to USEPA supplemental 401,404(b)(1) and 
coastal consistency determinations to reflect changed 
conditions related to laydown, stockpiling, and truck 
turnaround areas in the TxDOT right-of-way on 
January 27, 2011, 

1/27/2011 
Letter from Respondents to GAG members 
regarding Site status update. 

1/27/2011 

Email from Respondents' Project Goordlnator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications 
and a Gultural Resources Addendum to the FTP 
Site. 

1/27/2011 
Email from V. Leos of USEPA to Respondents' Project Goordlnator stating that until 
USEPA approves modification to Site Plans. Respondents must continue to follow 
existing work plan. 

1/28/2011 
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that 
USEPA's reviews of Respondents' revised plans do not Impede Respondents' ability 
to continue work at Site. 

1/28/2011 
Email from Respondents' Project Goordlnator to 
USEPA regarding meeting with USEPA on 
1/31/2011, including attendees and agenda. 

1/28/2011 
Email from V. Leos of USEPA asking that "water access/barge needed for eastern 
pit" be added to agenda for 1/31/11 meeting. 

1/28/2011 
Email from Respondents' Project Goordlnator to 
V. Leos of USEPA confirming addition to agenda. 

1/28/2011 
Letter from MIMG's counsel on behalf of 
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims. 

1/28/i2011 
Email from B. Nann of USEPA to Respondents and members of GAG regarding 
status of Site. 

1/28/2011 
Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfred and S. Goleman of USEPA. 

1/28/2011 
Email from IP counsel to B. Nann of USEPA 
stating his understanding that no counsel would be 
present at 1/31/2011 meeting. 
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1/31/2011 TCRA Weekly Progress Report 012 email from J. 
Laplante to V. Leos and five ftard copies. 

1/31/2011 

Letter from D. Keitt) to V. Leos and B. Nann 
requesting review and approval of attached 
revised TCRA construction scheduie; reiterating 
request for review and approval of 401/404(b)(1) 
documentation reiating to changes in TxDOT 
access, and requesting clarification on future 
communications between Respondents and 
USEPA. 

1/31/2011 
Email from MIMC counsel to B. Nann of USEPA 
regarding planned attendees for 1/31/2011 
meeting with L. Starfield, et ai. of USEPA. 

1/31/2011 
Email from MIMC counsel to B. Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule. 

1/31/2011 
Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
scheduie and attendance of legal counsel 

2/1/2011 
USA Environment submittals 1, 2, and 3 
(geotextiies and geomembrane) transmitted via 
email from J. Laplante to V. Leos and B. Nann. 

2/2/2011 
USA Environment submittals 4 and 5 (CHASP and 
geotextiie) transmitted via email from J. Laplante 
to V. Leos and B. Nann. 

2A3/2011 

USA Environment submittals 6, 7, 8 and 9 (partial 
stone chemistry results^ Armor Cap C and D 
gradation curves, list of subcontractors) 
transmitted via 2 emails from J. Laplante to V. 
Leos and B. Nann. 

2/4/2011 
USA Environment submittals 10 and 11 (CWP, 
EPP, SWPPP) transmitted via email from J. 
Laplante to V. Leos and B. Nann. 

2/4/2011 
Revised FtAWP document transmitted via email 
from J. Laplante to V. Leos and B. Nann for 
review. 

2/7/2011 
TCRA Weekly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies. 

2/8/2011 
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nann. 

2/8/2011 
Notification of TCFiA subcontractors letter sent by 
email and hard copy from J. Laplante to V. Leos 
and B. Nann. 

2/10/2011 
Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule instead of the proposed revised 
TCRA schedule. 

2/10/2011 
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included 
in the Addendum. 

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be 
provided in the proposed revised TCRA scheduie. 
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2/10/2011 
Email to V. Leos of USEPA from D. Shafer of 
MIMC. on beltalf of Respondents, regarding 
proposed Administration Site signs. 

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs. 

2/11/2011 
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J. 
Laplante to V. Leos and B. Nann. 

2/14/2011 
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and B. Nann and five hard 
cooies. 

2/14/2011 

Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of 
dispute relative to USEPA's January 14, 2011, 
Notice of Violation, 

2/16/2011 
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim. 

2/14/2011 
J. Laplante submitted TCRA Detailed Schedule to 
V. Leos and B. Nann. 

2/15/2011 

J. Laplante submitted to V. Leos and B. Nann 
information on Exclusion Zone and Restricted 
Zone as developed by Respondents' contractor 
USA Environment. 

2/16/2011 
Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14, 2011, Notice of Violation. 

2/18/2011 
J. Laplante submitted to V. Leos and B. Nann 
contact information for the Channeiview Volunteer 
Fire Department via email. 

2/18/2011 
J. Laplante submitted to V. Leos and B. Nann a 
draft Emergency Contingency Plan, as requested 
bv USEPA. via email. 

2/22/2011 
TCRA Weekly Progress Report 015 email from J, 
Laplante to V. Leos and B. Nann and five hard 
cooies. 

2/22/2011 
Submittal via hand delivery of Respondents' 
Notice of Dispute relative to the January 21,2011 
NOV and the January 24, 2011 NOV. 

2/23/2011 
Clarification of RAWP and Schedule Edits email 
from J. Laplante to V. Leos and B. Nann and five 
hard cooies. 

3/3/2011 
Letter from V. Leos approving changes to Removal Action Work Plan, but not 
approving revised construction schedule 

USEPA requested that Respondents schedule a meeting 
immediately If original schedule completion date of 
September 2, 2011 cannot be maintained 

2/23/2011 

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

2/24/2011 
Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann. 

2/28/2011 
TCRA Weekly Progress Report 016 email from J. 
Laplante to V. Leos and B. Nann and 6ve hard 
cooies. 

3/1/2011 

USA Environment Submittals 6a, 12,13a, and 14 -
Approved natural stone and processed concrete 
aggregate chemistry results. Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy 
from J. Laplante to V, Leos and B. Nann. 
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3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs. 

3/3/2011 
Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC. 

3/3/2011 
Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule. 

3/3/2011 
Notification of Proposed Non-Hazardous Landfili 
letter from J. Laolante to V. Leos, 

3/4/2011 
Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to 
J. Laolante. 

3/7/2011 
TCRA Weekly Progress Report 017 email from J. 
Laplante to V. Leos and B. Nann and five ttard 
copies. 

3/10/2011 

Submittals 17 and 18 - Approved Amior Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and tiard copy 
from J. Laplante to V. Leos and B. Nann. 

3/11/2011 
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Notice of Dispute dated February 14, 2011. 

3/14/2011 
TCRA Weekly Progress Report 018 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

3/17/2011 
Revised Emergency Contingency Plan (ECP) sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard coov. 

3/18/2011 
Updated Notification of TCRA Subcontractors sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard coov. 

3/18/2011 

Submittal via hand delivery of Respondents' 
Notice of Dispute relative to USEPA's February 
16, 2011, rejection of Respondents' force majeure 
claim. 

3/21/2011 
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

3/28/2011 
TCRA Weekly Progress Report 020 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

3/28/2011 
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease inclusion of the proposed revised schedule in future weekly reports. 

4/4/2011 

TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017,018, and 019 email 
from J. Laplante to V. Leos and B, Nann and five 
hard copies. 

4/8/2011 
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap 
construction activities. 

4/11/2011 
TCRA Weekly Progress Report 022 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 
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4/14/2011 

Submitted via emaii from J. Lapiante to V. Leos 
and B. Nann approved contractor Submittais 19 
and 20 and Cap Construction Progress Map to V. 
Leos and B. Nann and Ave iiard copies. 

4/15/2011 

Letter from D. Keitti to V. Leos on behaif of 
Respondents as format response to USEPA 
concerns about dispiacement of waste sludge 
observed durino construction activities. 

4/15/2011 

Submitted via emaii trom j. Lapiante to v. Leos 
and B. Nann copy of ttie Emergency Contingency 
Plan Marstialling Area figure for ttie SJRWP 
TCRA to V. Leos and B. Nann and five tiard 

4/18/2011 
TCRA Weekly Progress Report 023 email from J. 
l-apiante to V. Leos and B. Nann and five hard 
copies. 

4/22/2011 

Letter from J. Lapiante to V. Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debris generated as part of TCRA 
construction activities sent via e-maii and 5 hard 
copies. 

4/26/2011 
Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to 
J. Lapiante. 

4/25/2011 
TCRA Weekly Progress Report 024 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

5/2/2011 
TCRA Weekly Progress Report 025 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

5/2/2011 
Supplemental Work Plan for West Cell Access 
sent via emaii from J. Lapiante to V. Leos and B. 
Nann 

5/3/2011 
DRAFT Weather Day schedule sent via emaii 
from J. Lapiante to V. Leos 

5/5/2011 

Submitted via email from J. Lapiante to V. Leos 
and B. Nann approved contractor Submittais 21 
and 22 covering additional chemistry testing of 
import aaareaates. 

5/9/2011 
TCRA Weekly Progress Report 026 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

5/16/2011 
TCFiA Weekly Progress Report 027 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

5/23/2011 
TCRA Weekly Progress Report 028 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

5/31/2011 
TCFiA Weekly Progress Report 029 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

6/6/2011 
TCRA Weekly Progress Report 030 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

6/13/2011 
TCRA Weekly Progress Report 031 emaii from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

6/16/2011 
Provided USEPA-requested electronic survey 
information to V. Leos via FTP. 
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6/20/2011 
TCRA Weekiy Progress Report 032 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

6/27/2011 
TCRA Weekiy Progress Report 033 emaii from J. 
L.apiante to V. Leos and B, Nann and five hard 
copies. 

7/5/2011 
TCRA Weekiy Progress Report 034 emaii from J, 
Laplante to V. Leos and B. Nann and five hard 
copies. 

7/7/2011 
Provided USEPA-requested electronic copy of the 
latest probing map to V. Leos from J. Laplante. 

7/11/2011 
TCRA Weekiy Progress Report 035 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

7/18/2011 
TCRA Weekiy Progress Report 038 emaii from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

7/25/2011 
TCRA Weekly Progress Report 037 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

8/1/2011 
TCRA Weekiy Progress Report 038 emaii from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

8/2/2011 
Email from R. Brown to V. Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan, 

8/2/2011 
Emaii from A. Foster to Respondents' counsel transmitting draft letters designating 
Respondents as USEPA's representatives for Bio Star access. 

8/3/2011 

Emaii from A. Foster to Respondents' counsel transmitting copy of letter from 
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing 
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting 
summary of Respondents' problems in obtaining access from Big Star. 

8/3/2011 
Emaii from A. Foster to Respondents' counsel regarding fact sheet associated with 
residential samolinq. 

8/8/2011 
TCRA Weekiy Progress Report 039 emaii from J. 
Laplante to V, Leos and B. Nann and five hard 
copies. 

• 

8/10/2011 
Email from A. Foster to Respondents' counsel regarding revised letter of 
designation. 

8/11/2011 
Noncompliance Letter from Vaimichaei Leos dated August 5, 2011 was received and 
signed for on Auqust 11, 2011. 

8/15/2011 
TCRA Weekiy Progress Report 040 email from J. 
Laplante to V. Leos and B, Nann and five hard 
copies. 

8/22/2011 
TCRA Weekly Progress Report 041 email from J, 
Laplante to V. Leos and B. Nann and five hard 
copies. 

• 

8/29/2011 
TCRA Weekly Progress Report 042 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

9/2/2011 
Submitted DRAFT Removal Action Completion 
Report via emaii and FTP from D. Keith to V, 
Leos. 

9/8/2011 
TCRA Weekly Progress Report 043 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 
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9/9/2011 

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11, 2011. 

9/9/2011 

Submitted to USEPA a detailed response to 
USEPA's February 16, 2011 denial of 
Respondents' force majeure claims under the 
AGO. 

9/12/2011 
TCRA Weekly Progress Report 044 email from J. 
Lapiante to V. Leos and B. Nann and 6ve hard 
copies. 

9/19/2011 
TCRA Weekly Progress Report 045 email from J. 
Lapiante to V. Leos and 8. Nann and five hard 
copies. 

9/21/2011 Email from Barbara Nann regarding access to the Big Star propertv. 

9/26/2011 
TCRA Weekly Progress Report 046 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

9/26/2011 

Email from MIMC counsel to Jessica Hernandez 
of USEPA regarding USEPA's request to obtain 
an access agreement with San Jacinto River 
Fleet. 

9/28/2011 
Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation 
of access to western waste pit at Site and extension of time of obtain access 
agreement from San Jacinto River Fleet. 

9/30/2011 

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's email of 
September 28, 2011. 

9/30/2011 
Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MIMC's counsel's email of September 30.2011. 

10/3/2011 
TCRA Weekly Progress Report 047 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

10/4/2011 
Email from MIMC counsel to USEPA counsel 
responding to September 30. 2011, email from B. 
Nann of USEPA regarding property survey issue. 

10/5/2011 

Email from IP counsel to USEPA counsel joining 
in MIMC counsel's emails of September 30, 2011, 
and October 4, 2011, and further addressing 
access issues under the AOC and UAO, 

10/6/2011 
Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (SJRF) on October 6,2011, and need for 
Respondents to continue working to obtain access agreement with SJRF. 

10/7/2011 
Email from MIMC counsel to J. Hernandez of 
USEPA responding to J. Hernandez' email of 
October 6, 2011. 

10/10/2011 
TCRA Weekly Progress Report 048 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
copies. 

10/12/2011 
Email from V. Leos regarding written comments on the Draft Removal Action 
Completion Report (RACR). 
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10/13/2011 

Email from MIMC counsel to B. Darnell of San 
Jacinto River Fleet (SJRF), wltti copy to J. 
Hernandez of tJSEPA, requesting Information on 
ttie access requirements for tlie restricted areas 
of ttie SJRF property. 

10/21/2011 
TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five tiard 
copies. 

10/24/2011 
TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five tiard 
copies. 

10/25/2011 

Memorandum sent to USEPA via email from D. 
Keith to V. Leos and G. Miller reporting security 
fence breach observed on October 24,2011. 
Repairs to fence were completed on October 26, 
2011. 

10/27/2011 
Email from D. Keith to USEPA V. Leos and G. 
Miller providing photo documentation of 
completion of the perimeter fence repairs. 

10/27/2011 Response from USEPA V. Leos acknowledging receipt of photo documentation. 

10/31/2011 
TCRA Weekly Progress Report 051 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

10/31/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Reet and 
USEPA responding to SJRF's email dated 
October 14, 2011, regarding conditions for access 
to restricted areas of SJRF property for purposes 
of potential ACC and UAO activities. 

11/7/2011 
TCFtA Weekly Progress Report 052 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

11/14/2011 
TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

11/21/2011 
TCRA Weekly Progress Report 054 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

11/22/2011 

Submitted revised draft final Removal Action 
Completion Report (FiACR) to the USEPA from D. 
Keith to V. Leos by email, hard copy, and FTP 
site. 

11/23/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property. 

11/28/2011 
TCFW Weekly Progress Report 055 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

11/29/2011 
Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's 
operations In the vicinity of the Site and SJRF's draft sampling and monitoring plan. 
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12/1/2011 

Email from D. Keith to USEPA V. Leos and G. 
Miiier providing the schedule for the 
Implementation of the operations, monitoring, and 
maintenance plan (OMMP) for the TCRA signs, 
fencing, and armored cap. 

OMMP implementation will begin In January 2012, 
assuming the Removal Action Completion Report and 
associated OMMP plan are approved beforehand. 

12/5/2011 
TCRA Weekly Progress Report 056 email from J, 
Laplante to V. Leos and B, Nann and five hard 
cooies. 

12/12/2011 

TCRA Weekly Progress Report 057 email from J. 
Laplante to V. Leos and B, Nann and five hard 
copies, including attachment providing written 
notification to USEPA offence breach observed 
on December 8, 2011, 

12/19/2011 
TCRA Weekly Progress Report 058 email from J. 
Laplante to V. Leos and B. Nann and five hard 
cooies. 

12/27/2011 
TCRA Weekly Progress Report 059 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. 

12/27/2011 

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31,2011 
email regarding access to SJRFs property. 

12/27/2011 
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23,2011, and December 27,2011 regarding access to SJRF's 
property. 

1/3/2012 
TCRA Weekly Progress Report 060 email from J. 
Laplante to V. Leos and B. Nann and five hard 
cooies. 

1/3/2012 
Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised 
Final Constnjction Completion Report - SJRWP". 

1/9/2012 
TCRA Weekly Progress Report 061 email from J. 
Laplante to V. Leos and B. Nann and five hard 
cooies. 

1/18/2012 
Email from D. Keith to V. Leos acknowledging 
USEPA agreement to begin monthly TCIRA 
orooress reoortinq. 

1/18/2012 
Email from V. Leos agreeing that weekly summary report are no longer needed and 
to move to monthly and revisit this later after the first cap inspection. 

1/27/2012 
Email from W. Mears to V. Leos providing update 
on first TCRA OMMP monitoring event progress. 

1/31/2012 
Email from W. Mears to V. Leos providing update 
on first TCF1A OMMP monitoring event progress. 

2/9/2012 
Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft 
SAP"). 

2/14/2012 
Email from J. Hernandez to Respondents' counsel forwarding copy of USEPA letter 
to San Jacinto River Fleet dated 12/1/2012. 

2/15/2012 
Email from J. Hernandez to Respondents' counsel regarding deadline for comments 
on the SJRF Draft SAP. 

2/15/2012 
TCRA Monthly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies. 

2/21/2012 
Submitted TCF1A Quarterly inspection Report -
January 2012 inspection to USEPA, 
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Respondents Communication Summary 
Response 

from USEPA 
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USEPA Communication Summary Notes 

3/8/2012 
Submitted correspondence to J, Hernandez 
regarding SJRF operations and comments on 
SJRF Draft SAP. 

3/9/2012 
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), including responses 
to USEPA's comments on the Draft Final RACR. 

3/15/2012 
TCRA Monthly Progress Report 002 email from J. 
Laplante to V. Laos and five hard copies. 

3/30/2012 
Letter from International Paper to USEPA Region 
6 Administrator regarding financial assurance. 

4/16/2012 
TCRA Monthly Progress Report 003 email from J. 
Laplante to V. Leos and 8ve hard copies. 

5/1/2012 
Email response from Respondent's counsel to 
USEPA's J. Hernandez acknowledging USEPA's 
status update on the SJRF Draft SAP review. 

5/1/2012 
Email from J. Hemandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review. 

5/15/2012 TCRA Monthly Progress Report 004 email from J. 
Laplante to V. Leos and frve hard copies. 

5/16/2012 
Emails from J. Hemandez to Respondents' counsel providing comments from 
NCAA, TCEQ, and the Harris County Pollution Control Services Department to the 
SJRF Draft SAP. 

5/17/2012 
Submitted TCRA Quarterly Inspection Report -
April 2012 Inspection to USEPA. 

6/12/2012 
Received copy of 6/12/2012 correspondence from USEPA to SJRF providing 
USEPA's comments to the SJRF Draft SAP. 

6/15/2012 
TCRA Monthly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies. 

7/16/2012 
TCRA Monthly Progress Report 006 email from J. 
Laplante to V. Leos and Ave hard copies. 

7/23/2012 
Submitted written notification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on Julv 20. 2012. 

7/25/2012 
Receipt by MiMC counsel of USEPA letter dated July 24, 2012 regarding stipulated 
penalties issues and invitation to meet. 

7/26/2012 
Receipt by D. Keith of USEPA's May 22. 2012 letter disapproving the draft final 
RACR and issuinq the RACR in final fomi. 

7/27/2012 
Submitted TCFtA Cap Repair Plan to USEPA to 
address maintenance issues on the westem benn. 7/31/2012 

Received approval letter from USEPA to proceed with implementation of the TCRA 
Cap Repair Plan. 

-

8/10/2012 
Email from A. Foster to Respondents granting and extension of time to Respondents 
to exercise their rights associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form. 

8/15/2012 
TCRA Monthly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies. 

8/15/2012 
Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion 
Report (RACR) for the Time Critical Removal Action attached (pdf, without 
appendices). 

8/20/2012 
Received and signed for the hard copy of the letter from USEPA dated July 24,2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent 
for Removal Action). 
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Respondents Communication Summary 
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from USEPA 
Date 

USEPA Communication Summary Notes 

8/21/2012 
Submitted Post-TCRA Quarterly Inspection Report 
-July 2012 inspection. 

8/27/2012 Submitted TCRA Maintenance Completion Report. 

8/31/2012 

iP and MiMC counsel received an emaii from Jessica Hernandez of USPEA on 
August 31, 2012 confirming a 60 day extension under the AOC for the Respondents 
to raise any claims/disputes relative to USEPA's May 22, 2012 letter regarding the 
RACR. The 60 day extension runs from the date of the upcoming meeting between 
Respondents and USEPA. 

9/17/2012 
TCRA Monttily Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies. 

9/18/2012 Letter to V. Leos regarding TCRA Cap Repair. 

10/10/2012 Letter from USEPA V. Leos to D. Keilh transmitted via email regarding USEPA 
questions on the TCRA cap erosion issue. 

10/15/2012 
TCRA Monthly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies. 

11/8/2012 
Submitted Post-TCRA Quarterly Inspection Report 
- October 2012 Inspection. 

11/15/2012 
TCRA Monthiy Progress Report 010 emaii from J. 
Lapiante to V. Leos and five hard copies. 

12/4/2012 
Emaii from A. Foster to Respondents granting and extension of time to Respondents 
to exercise their rights associated with USEPA's disapproval of the draft final RACR 
and issuance of RACR in final form. 

12/17/2012 
TCRA Monthiy Progress Report Oil emaii from J. 
Lapiante to V. Leos and five hard copies. 

12/18/2012 
Email from J. Laplante to V. Leos correcting date 
of emaii from A. Foster from 12/1/2012to 
12/4/2012. 

12/19/2012 Email from V. Leos to J. Laplante acknowledging correction of date. 

1/2/2013 
Emaii to USEPA on behaif of Respondents 
regarding comments on the Revised SJRF SAP. 

1/2/2013 

Email from D. Keith to V. Leos (with ietter 
attached) requesting a meeting to discuss USEPA 
questions raised during a 10-10-12 ietter from 
USEPA to Respondents conceming the design 
and construction of the TCRA. 

1/8/2013 

Teieconference between D. Keith and V. Leos 
discussing the 01 -02-13 letter from the 
Respondents to USEPA, wherein USEPA 
recommended a technicai meeting be heid the 
week of 01-16-13 to discuss USEPA technical 
questions concerning the design and construction 
oftheTCFtA. 

1/8/2013 
Emaii from D. Keith to V. Leos with a preliminary 
proposed scheduie to conduct the next quarteriy 
inspection of the TCRA. 

1/8/2013 

Emaii from D. Keith to V. Leos providing additionai 
update on scheduie for TCRA quarterly inspection, 
as reiated to current weather conditions and 
changes to the proposed inspection scheduie 
therefore. 
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Respondents Communication Summary 
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from USEPA 
Date 

USEPA Communication Summary Notes 

1/15/2013 
Email from D. Keith to V. Leos regarding results of 
TCRA cao insDection. 

1/16/2013 
Email response from V. Leos to D. Keith acknowledging the notification regarding the 
TCRA cao inspection results. 

1/15/2013 
TCRA Monthly Progress Report 012 email from J. 
Lapiante to V. Leos and five hard copies. 

1/16/2013 
Email from D. Keith to V. Leos providing additional 
detail on the observations made during the 
January 2013 TCRA cap inspection. 

1/18/2013 
Email from 0. Keith to V. Leos concerning findings 
made during additional inspection of the Eastem 
Cell of the TCRA. 

1/23/2013 
Email notification from D. Keith to USEPA and 
SJRWP CAC Members to notify them about 
upcoming maintenance activities. 

1/23/2013 
TCRA Cap Maintenance Plan sent via email from 
J. Lapiante to V. Leos. 1/24/2013 Email response from V. Leos to J. lapiante approving the TCRA Maintenance Plan. 

1/31/2013 
Email from USEPA counsel A. Foster to D. Keith granting additional 30 day 
extension to Respondents to exercise rights under the AOC for dispute resolution 
related to Mav 22. 2012 letter from USEPA. 

2/4/2013 
Email from W. Mears to V. Leos providing status 
update on maintenance activities and data 
collection for TCRA quarterly monitoring event. 

2/7/2013 
Email from W. Mears to V. Leos providing final 
daily report from maintenance activities, and 
identifying maintenance as complete. 

--

2/15/2013 
Submitted Post-TCRA Quarterly Inspection Report 
- January 2013 Inspection and the TCFM 
Maintenance Comoietion Report. 

2/15/2013 
TCRA Monthly Progress Report 013 email from J. 
Lapiante to V. Leos and five hard copies. 

3/6/2013 
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day 
extension (for a total of 240 days) to Respondents to exercise rights under the AOC 
for dispute resolution related to Mav 22. 2012 letter from USEPA. 

3/15/2013 
TCRA Monthly Progress Report 014 email from J. 
Lapiante to V. Leos and five hard copies. 

4/5/2013 
Submitted TCRA Report on Reassessment of 
Design and Construction. 

4/15/2013 
TCRA Monthly Progress Report 015 email from J. 
Lapiante to V. Leos and five hard copies. 

4/25/2013 
Email from V. Leos to D. Keith with a list of questions for the Respondents to 
address related to the TCFiA design. 

5/1/2013 
Letter from V. Leos to D. Keith requesting information on the design and constnjction 
of armor cao. 

5/8/2013 
Submitted Post-TCRA inspection Report - April 
2013 Inspection. 

5/10/2013 
Email from USEPA V. Leos to D. Keith providing additional foliow-up questions to 
USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCFiA cap design. 

5/15/2013 
TCRA Monthly Progress Report 016 email from J. 
Lapiante to V. Leos and five hard copies. 
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Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

5/30/21013 
Email from USEPA on behalf of A. Foster to D. Keith providing an additional 
extension of 90 days to a total of 330 days for Respondents to exercise their rights 
for dispute reqardinq the RACR. 

6/14/2013 
Submitted response to questions on TCRA 
Assessment. 

6/17/2013 
TCRA Monttily Progress Report 017 email from J. 
Lapiante to V, Leos and five tiard copies. 

6/25/2013 
Communication from USEPA G. Miller to D. Keith regarding questions about 
veqetation orowinq on the armored cap. 

7/12/2013 
Submitted letter to USEPA G. Miller from D. Keith 
regarding vegetation control and herbicide 
application/si. 

7/26/2013 
Email from USEPA G. Miller giving approval to perform vegetation control at the 
Site. 

7/15/2013 
TCRA Monthly Progress Report 018 email from J. 
Lapiante to V. Leos and five hard copies. 

8/12/2013 
Submitted Third Quarter, 2013, TCRA Cap 
Inspection Report to USEPA. 

8/15/2013 
TCRA Monthly Progress Report 019 email from J. 
Lapiante to V. Leos and five hard copies. 

8/30/2013 
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total 
of 375 days from the October 9, 2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA, 

9/16/2013 
TCRA Monthly Progress Report 020 email from J. 
Lapiante to V. Leos and five hard copies. 

10/15/2013 
TCRA Monthly Progress Report 021 email from J. 
Lapiante to V. Leos and five hard copies. 

10/17/2013 
Email from USEPA A. Foster to D. Keith providing an additional extension for a total 
of 420 days from the October 9,2012 meeting for Respondents to exercise rights 
under the AOC for dispute resolution related to May 22, 2012 letter from USEPA. 

11/1/2013 Letter from USEPA G. Miller providing USAGE comments on the Armor Cap 
Reassessment of Western Berm. 

11/12/2013 
Email from USEPA G. Miller to D. Keith regarding community questions on 
vegetation/debris observed in the San Jacinto River near the TCRA cap location. 

See foliow-up communication from Respondents on 
11/13/2013. 

11/13/2013 

Email from D. Keith to USEPA G. Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris described in USEPA's 
11/12/2013 email are no longer present near the 
TCRA cap. 

11/15/2013 
TCRA Monthly Progress Report 022 email from J. 
Lapiante to V. Leos and five hard copies. 

11/20/2013 
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include Anne 
Foster on all communications and remove Barbara Nann. A. Foster and A. Salinas 
are now are the Site attomevs. 

11/21/2013 

Email from USEPA A. Foster to D. Keith providing an additional extension from the 
October 9, 2012 meeting for Respondents to exercise rights under the AOC for 
dispute resolution related to May 22, 2012 letter from USEPA. This deadline is being 
extended until the date in 2014 which is ten days after EPA's issuance of the site's 
proposed plan for public comment. 
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Respondents Communication Summary 
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from USEPA 
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USEPA Communication Summary Notes 

11/21/2013 
Submitted Post-TCRA Inspection Report -
October 2013 insoection. 

11/27/2013 
Submitted Armored Cap Entiancement Work 
Pian. 

12/16/2013 
TCRA Montlily Progress Report 023 emaii from J. 
Lapiante to V. Leos and five hard copies. 

1/10/2014 Email approval of the TCRA Cap Enhancement Work Pian by V. Leos. 

1/10/2014 
D. Keith email to V. Leos that Respondents will 
provide anticipated fieid schedule as soon as 
oracticai. 

1/15/2014 
TCFtA Monthiy Progress Report 024 emaii from J. 
Lapiante to V. Leos and 6ve hard copies. 

1/15/2014 
Emaii from J. Lapiante to V. Leos relating to 
TCRA Enhancement construction schedule. 

1/24/2014 
Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any, were being made for the rock being used in 
the TCRA Enhancement Work Pian. 

1/28/2014 
Email from Anchor QEA (John Lapiante) to V. 
Leos in response to USEPA's 1/24/14 emaii 
request regarding gradation measurements. 

2/17/2014 
TCfRA Monthiy Progress Report 025 emaii from J. 
Lapiante to V. Leos and five hard copies. 

2/21/2014 
Submitted TCFIA Armored Cap Enhancement 
Completion Report via emaii from J. lapiante to 
V. Leos and five hard copies. 

2/21/2014 
Submitted Post-TCFtA inspection Report -
January 2014 Inspection via email from J. 
Lapiante to V. Leos and five hard copies. 

3/17/2014 
TCRA Monthiy Progress Report 026 emaii from J. 
Lapiante to V. Leos and five hard copies. 

4/15/2014 
TCFIA Monthiy Progress Report 027 emaii from J. 
Lapiante to V. Leos and five hard copies. 

5/15/2014 
TCRA Monthiy Progress Report 028 emaii from J. 
Lapiante to V. Leos and five hard copies. 

5/21/2014 
Submitted Post-TCFIA Visual Inspection Report -
April 2014 via emaii from J. Lapiante to V. Leos 
and five hard cooies. 

5/27/2014 

Emaii from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control measures 
as recommended on Respondents' April 2014 
Visual Inspection Report. 

5/28/2014 
Email from USEPA V. Leos to D. Keith and J. Lapiante approving the vegetation 
control measures outlined in Appendix B of Respondents' July 12, 2013 Report. -

6/16/2014 
TCRA Monthly Progress Report 029 emaii from J. 
Lapiante to V. Leos and five hard copies. 

6/17/2014 
Notification from USEPA to Respondents that a breach in the perimeter fence was 
identified bv Harris County on June 17, 2014. 

6/27/2014 
Submitted Security Fence Breach/Repair 
Memorandum via emaii to V. Leos and five hard 
copies. 
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USEPA Communication Summary Notes 

7/15/2014 
TCRA Monthly Progress Report 030 email from J. 
Laplante to V. Laos and five hard copies. 

8/1/2014 Received USEPA's July 29, 2014 demand/bill for collection for payment of response 
costs under AOC. 

8/12/2014 
Submitted Post-TCRA Semi-Annuai Inspection 
Report - July 2014 Inspection. 

8/12/2014 
Received email from USEPA's Project Manager requesting inspection of areas 
shown as inaccessible in the Julv 2014 report submitted on 8/12/14. 

8/15/2014 
TCRA Monthly Progress Report 031 email from J. 
Laplante to V. Leos and five hard copies. 

8/18/2014 
Respondents sent letter to USEPA requesting a 
full cost package to document response costs 
incurred by USEPA under AOC. 

8/26/2014 
Submitted Revised Post-TCRA Semi-Annuai 
Inspection Report - Julv 2014 inspection. 

8/29/2014 
Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection 
visit, of vegetation growth that could potentially cover site signage. 

9/3/2014 

Email from J. Laplante to V. Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site 
siqnaae. 

9/15/2014 
TCRA Monthly Progress Report 032 email from J. 
Laplante to V. Leos and five hard copies. 

10/6/2014 
Email from USEPA V. Leos to D, Keith requesting the Respondents consider a cap 
inspection following a series of stonn events that passed through the Dallas/Fort 
Worth area. 

10/6/2014 
Email from D. Keith to V. Leos regarding 
Respondents' plans to conduct visual inspection 
on 10/9/14. 

10/15/2014 
TCRA Monthly Progress Report 033 email from J. 
Laplante to V. Leos and five hard copies. 

10/28/2014 
Submitted Post-TCRA Visual Inspection Report -
October 2014 via email from D. Keith to V. Leos 
and five hard copies. 

10/28/2014 
Requested USEPA approval to conduct 
vegetation control via email from D. Keith to V. 
Leos. 

10/28/2014 Email from USEPA V. Leos to D. Keith approving vegetation control measures. 

11/17/2014 
TCRA Monthly Progress Report 034 email from J. 
Laplante to V. Leos and five hard copies. 

12/9/2014 

Respondents received an email from Gary Miller on December 9,2014 stating the 
gate lock combinations for the Respondent's and TXDOT's locks on the TCRA 
fencing were inadvertently released by USEPA. As a result, the Respondents 
changed locks at all gates for the Respondents and TXDOT on December 10, 2014, 

12/15/2014 
TCRA Monthly Progress Report 035 email from J. 
Laplante to V. Leos and five hard copies. 

1/15/2015 
TCRA Monthly Progress Report 036 email from J. 
Laplante to V. Leos and five hard copies. 
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1/30/2015 

D. Keith coordinated with V. Leos by phone and 
email on the TCRA semi-annuai inspection 
progress to infomi him there was limited access 
for certain areas of the bathymetric survey 
because of persistent iow tide conditions. Keith 
and Leos agreed remaining survey data should be 
collected when deeper water conditions occur and 
those areas can be safely accessed, and a 
complete inspection report provided when ail of 
the data are available. 

2/2/2015 
Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. 
Keith and Respondents that V. Leos would like to visit the site during the next survey. 

2/16/2015 
TCRA Monthly Progress Report 037 email from J. 
Lapiante to V. Leos and 6ve hard copies. 

2/23/2015 
D. Keith notified USEPA V. Leos and G. Miller via 
telephone and email of the presence of derelict 
skiff debris on the surface of the TCRA cap. 

3/2/2015 
Received USEPA's February 26,2015 full cost 
package and revised demand/biii for coiiection for 
USEPA's response costs under AOC. 

3/13/2015 
Submitted TCRA Debris Removal Completion 
Report. 

3/16/2015 
TCIRA Monthly Progress Report 038 email from J. 
Lapiante to V. Leos and five hard copies. 

4/8/2015 
Received email from USEPA forwarding Amended Bill for Coiiection for USEPA's 
responses costs under AOC. 

4/13/2015 
D. Keith provided TCRA inspection status update 
to v. Leos via telephone. 

4/15/2015 
TCRA Monthly Progress Report 039 email from J. 
Lapiante to V. Leos and five hard copies. 

5/4/2015 

Semi-Annuai Inspection Report (January - April 
2015) and April 2015 Visual Inspection Report 
transmitted by David Keith to V. Leos via email 
and hard copv. 

5/15/2015 
TCRA Monthly Progress Report 040 email from J. 
Lapiante to V. Leos and five hard copies. 

5/20/2015 

Email from D. Keith to USEPA G. Miller and V. 
Leos providing information on precipitation and 
flows during May 12 and May 13 rain events, 
indicating flows were below the 10-year storm 
event; and notifying USEPA that visual inspection 
was conducted 5/20/15. 

5/21/2015 
Email from D. Keith to USEPA V. Leos and G. 
Miller describing results of visual inspection 
conducted on 5/20/15. 

5/26/2015 
Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control 
measures. 

Response from USPEA V. Leos approving vegetation control plan sent via email to 
D. Keith. 

6/12/2015 
Email from D. Keith to USEPA Gary Miller 
reoardinq site inspection of the same date. 

Page 21 of 24 



TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

6/15/2015 
TCRA Monthly Progress Report 041 email from J. 
Laplante to V. Leos and five hard copies. 

6/16/2015 
Received a Memo to File letter from Vaimichaei Leos regarding visual cap 
inspection. 

6/17/2015 
Email from G. Miller to D, Keith requesting a visual inspection following high water 
conditions in the San Jacinto River. 

6/17/2015 
Received an email from Carlos Sanchez notifying Respondents that ail future 
correspondence with USEPA on the TCRA be submitted to Gary Miiier. 

6/18/2015 

Email from D. Keith to USEPA G. Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of 
6/17/2015. 

6/19/2015 
Email from D. Keith to USEPA G. Miller 
summarizing June 19, 2015 visual inspection, 
includino photos. 

6/19/2015 

Email from D. Keith to USEPA G. Miiier 
requesting approval to conduct routine 
maintenance of the TCfRA cap, including 
vegetation control and placement of additional 1 
cv of armor rock. 

6/19/2015 Approval provided from USEPA G. Miiier to D. Keith via email. 

6/22/2015 
Submitted letter to USEPA Gary Miiier regarding 
aeotextiie. 

7/15/2015 
TCIRA Monthly Progress Report 042 email from J. 
Laplante to Gary Miiier and five hard copies. 

8/14/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2015 transmitted by John Laplante to 
Gary Miiier via email and five hard copies. 

8/17/2015 
TCfW Monthly Progress Report 043 email from J. 
Laplante to Gary Miiier and five hard copies. 

9/4/2015 
Submitted Draft Planting Plan Memorandum by 
email from D. Keith to G. Miiier, with five hard 
copies. 

9/15/2015 
TCIRA Monthly Progress Report 044 email from J. 
Laplante to Gary Miiier and five hard copies. 

10/8/2015 
Request to modify TCRA semi-annual inspection 
schedule transmitted via email from D. Keith to 
USEPA G. Miller. 

10/8/2015 Approval provided from USEPA G. Miiier to D. Keith via email. 

10/15/2015 
TCRA Monthly Progress Report 045 email from J. 
Laplante to Gary Miiier and five hard copies. 

10/26/2015 
Email from D. Keith to USEPA G. Miiier providing 
estimates of the water level at the TCRA following 
recent heavy rains and higher flows. 

11/3/2015 

Call from USEPA G. Miiier to D. Keith requesting a visual inspection of the TCFiA 
following heavy rains and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge strikes on the 
TCRA. 

11/5/2015 
Email notification from D. Keith to USEPA G. 
Miiier regarding results of post-rain visual 
inspection of waste pits conducted on 11/3/15. 
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11/16/2015 
TCRA Monthly Progress Report 046 email from J. 
Laplante to Gary Miller and five hard copies. 

•11/18/2015 
Submitted Post-TCRA Semi-Annual Inspection 
Report - October 2015 to Gary Miller and five hard 
copies. 

12/3/2015 
Submitted Draft Amendment 1 Operations. 
Monitorino. and Maintenance Plan. 

12/10/2015 
Caii from USEPA G. Miiier to D. Keith regarding USEPA observations of the TCRA 
cap in the northwest area, which identified an area of interest where armor rock 
couid not be confirmed bv the USEPA inspection team 

12/11/2015 
Cali from USEPA G. Miiier to D. Keith requesting additional delineation of the area of 
interested, as weii as sediment sampling, and requesting repair of the area as soon 
as oossibie. 

12/15/2015 
TCRA Monthly Progress Report 047 email from J. 
Ijplante to Gary Miller and five hard copies. 

12/16/2015 
Emaii from USEPA G. Miiier to D. Keith requesting a repair pian be deveioped for 
the area of interest, inciuding deiineation of the horizontai extents, coilection of 
sediment sampies. and scheduie for impiementing the repair. 

12/21/2015 
Emaii transmittai of Letter from USEPA C. Ediuhd notifying Respondents regarding 
faiiure to submit work pian. 

12/21/2015 Submitted Draft Repair Worit Plan to USEPA. 

12/22/2015 
Email from USEPA G. Miiier to D. Keith providing comments on the Draft Repair 
Work Plan submitted 12/21/2015. and providing conditional approval of the Draft 
Work Plan pending USEPA comments being addressed. 

12/23/2015 
Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015. 

12/23/2015 
Email from IP to USEPA concurring with MIMC's 
response to the USEPA letter dated 12/21/2015. 

12/28/2015 Submitted Revised Repair Work Plan. 12/28/2015 Received email approval of Revised Repair Work Pian from G. Miiier of USEPA. 

12/29/2015 
Received certified Letter via U.S. Mail from Carl Ediund. Director of USEPA 
Superfund Division regarding Faiiure to Submit Cap Repair Pian. Letter was dated 
December 21. 2015. 

12/29/2015 
Emaii from USEPA C. Sanchez requesting information on how Emergency 
Response is addressed in the OMMP. 

12/29/2015 

Conferehce call betweeh D. Keith and USEPA C. 
Sanchez regarding Emergency Response plan, 
resulting In request by USEPA that a specific 
Emergency Response plan be developed to 
supplement the OMMP. 

1/15/2016 
TCRA Monthly Progress Report 048 email from J. 
Laplame to USEPA G. Miller and five hard copies. 

1/15/2016 
Submitted Figure showing the maintenance area 
from J. Uplante to USEPA G. Miiier via emaii. 

1/15/2016 
Submitted Draft Emergency Response Addendum 
to the OMM Ran from J. Laplante to USEPA G. 
Miller via emaii and five hard copies. 
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TCRA Monthly Report - Summary of Agency Communication 

Respondents 
Submittal Date 

Respondents Communication Summary 
Response 

from USEPA 
Date 

USEPA Communication Summary Notes 

1/26/2016 
Submitted TCRA Armored Cap Entiancement 
Completion Report via email from J. Lapiante to 
USEPA G. Miller and five hard copies. 

2/9/2016 
Email from USEPA G. Miller to D. Keith with a map depicting the area covered by 
the USEPA dive team durina their inspection in December. 
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ID o jTaak Name 1 Duration J j PMah 

164Jdiys Tiw iini/i8 Fit 8001 

2 Contract Completion Odays Mon 11/22/10 Mon 11/22/10 

3 Notice To Proceed Odays Tue 11/23/10 Tue 1103/10 

.... 
MalefMa Lead TIat 

UMBatfa 

28.8 days 

Tim 11/11/18 

Tim 11/11/18 

Wsd 1/101 

WM1M01 

3 Place Orders - Bouys arvj Signs Odays Mon 11/20/10 Mon 11/20/10 

y Place Orders-Materials Odays Mon 11/20/10 Mon 11/20/10 

8 18 days Man 11/18/18 MsdIMOl 

-0- Naftrtf Stcne (64.600 fern. 6 8a8w) 20 days Mon 11/20/10 Wad 1/5/11 

20 days Mon 11/20/10 Wad 1/6/11 

n merf^f4&uckk>ad9) 20days Mon 11/20/10 Wad 1/6/11 

ii Aooen Road FHIar Fabric Sdeys Mon 11/20/10 Tue 120/10 

Id Aecaaa Road TxDOT Road Baaa 6 days Mon 11/20/10 Tue 12/7/10 

14 LLDPE IS days Mon 11/20/10 Mon 1207/10 

15 US Bouyaandaigrta 20 days Thu 11/11/10 Fri 12/17/10 

18 •fdqps Tim 11^8/18 Tda 40101 

17 Nature Stone 86 days Thu 12/18/10 Tue 4/12/11 

18 ^ocessed Concrate 46 days Thu 12/18/10 Tue3«/11 

to FMer Fabric (rock underlay) 20daye Mon 12/27/10 Tue 2/1/11 

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11 

ii Bouys and signs Odays Ffi 12/17/10 Fri 12/17/10 

22 Materti4s Delivery Ckxi^iete Odays Tue 4/12/11 Tue 4/12/11 

- 23" - El Preconstrucdon Conference Iday Wed 12/8/10 Thu 12/0/10 

-2^- 18 days Men 1101/18 Wsd 110808 

If days MaallOlNd Fd 110808 

28 Project Work Plan todays Mon 11/22/10 Fri 12/10/10 

if Site Specific HASP todays Mon 11/22/10 Fri 12/10/10 

a QAPP todays Mon 11/22/10" Fri 12/10/10 

S6 Submittel Review Sdays Fri 12/10/10 Mon 12/20/10 

30 Response to Comments/Final Documents 5 days Mon 1200/10 Wed 1200/10 

•""5l Final Approvals Odays Wed 12/20/10 Wed 12/20/10 

32 198 days WSdlM/IO Men 8/8/11 

33 PielMtSeMr 18 days WM1M/18 Men 11/2708 

34 sa Mobiktation Sdays Wed12«/10 Mon 12/13/10 

36 Big Stw Property hnprevements todays Wed 12/8/10 Mon 1207/10 

33 •Hi Man^eaiint AeUvMee 198 days WsdlHWIO MeniaOl 

37 Heettb «>d Safety 138 days Wed 12/8/10 Mon 8/8/11 

38 Ouellty Control 136 days Wed 12/8/10 Mon8«/11 

•gg - Survey Control 138 days Wed 12/8/10 Mon 8/8/11 

40 Site Security 138 days Wbd 12/8/10 Idon 8/8/11 

41 

Ctew and Grub 

11 days 

todays 

Tim 1108/18 

Thu 12/30/10 

nmimoi 
Tue 1/18/11 

43 Place Filter Fabric and Road Base todays Tue 1/4/11 

Mon 1207/10' 

Thu 100/11 

44 20 days 

Tue 1/4/11 

Mon 1207/10' Tue 2/1/11 

45 todays Mon 12/20/10 Fri 1/7/11 

"48' Anaer Cap PtacaiBsnl 118 days Msd 1/101 Ffl 7/2801 

47 88 days WM 1/1/11 Tim 8/2901 

48 Armor Cap C2 todays Wed 1/5/11 Mon104/11 

40 Armor Caps Odays Mon104/11 Tue 2/8/11 

60 Armor CapE 32 days Tue 2/8/11 Tue 4^11 

Si Armor Cap D 34days Tue4/S/11 ' Fri 00/11 

-TT- 'ArmorCapA ttdays Mon 8/8/11 Thu 803/11 

•-B5-- Place GeotextHe 08 days Wed 1/5/11 Thu803/11 

~"S4i— LandSMePtaeamerN 187 days Pil 1/11/11 Frt7/2801 - • WaaWncelPreiwalleR 18 days Prl i/n/ii WM 2/2901 

68 sa Clear and Grub Penktsuia todays Fri 101/11 Tue2«/11 

57 

sa 
Shaping arvl Gratfng Odays Mon 1/31/11 Wed 2/0/11 

68 ~ GrarHdar FiH (bedding) Odays Tue 2/1/11 Thu 2/10/11 

•• 66 UDPE Placement 7 days Fri 2/11/11 Wed203/11 

80 88 days WM 1/29/11 Frt 711801 

61 Armor CapB todays Wed203/I1 Tue 302/11 

82 Armor Cap CI Odays Tue 3122/11 Wed4«/11 

••••C3 ' Armor Cap C2 24 days Wed4«/11 WedV18/11 

84 ArmorCapA 2 days Wed 5/18/11 Mon 6/23/11 

65 - Armor CapD 28 days Mon503/11 Wed 7/13/11 

Armor CapE todays Wed 7/13/11 Fri 7/20/11 

'~«r~ Place GaotatdHe 88 days Wed203/11 Fri 7/20/11 

63 Substantlai CompMion Odays Fri 7/20/11 Fri 7/20/11 

66 Demobilization Sdays Fri 7/20/11 Mona«/11 

w HnilKaporti 18 days Ffl 7/1101 Ffl 8/201 

71 Redline Drawings 20 days Fri 7/20/11 Fri 00/11 

Narrative 20 days Fri 7/20/11 Fri 00/11 

-73""' Project Completion Odays Fri 0/2/11 Fri eo/11 

daokfioio 

SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE 

Decembf 201 ( •„ -.T.-.-Tr.x-y.i.:. . ..] February2011 ; March2011 i April2011 _ _ I _ ' Juno 9ft 11 ! July 2011 I August2011 I 
11^ 11^14 11/21 11/28 12^5 : 12/12 12/18 12.'26 1/2 1/0 1/16 1/23 1/30 2/fl 2/13 2/20 2/27 3/6 3/13 3/20 3/27 4/3 ! 4/10 • 4/17 4/24 : SM T 5/8 SMS 5/22 ' 5/^ ' 6/5 " <8/12 j 0/18 6/26 7/3 7/10 ' 7/17 " 7/24 ~ 7/31 ' 6/7 ^'l4 " 8/21" ' 8/28 ' 

..January 2011, 


